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HANFORD SITE SCIENCE & TECHNOLOGY APRIL 1998
PERFORMANCE REPORT WBS: 1.7
FYTD CUR PTS FY
1.3 BCWS BCWP ACWP SV  CV BSLN BCWS EAC
PBS

STO1 PNNL Waste Management ~ Expense 8.2 7.6 7.0 (0.6) 0.6 15.9 15.9 15.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPPI/LI 11 1.0 11 0.1 (0.1) 1.6 1.6 17

Sub-Total STO1 9.3 8.6 8.1 (0.7) 0.5 17.5 17.5 17.5

STO02  Science & Technologies Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Sub-Total ST02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Science & Technology ~ Expense 8.2 7.6 7.0 (0.6) 0.6 15.9 15.9 15.8

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ePPLI 11 10 11 (01) (1) 16 16 17

Total 9.3 8.6 8.1 (0.7) 0.5 17.5 17.5 17.5

$ in Millions
* The difference between the current baseline column on this page and the current baseline column on

A: VI-1, "FY 1998 Project Baselines," is that BCR PWM98-018, which adds $723K was approved on 4/27/98,
after the close of the fiscal month. The current FY 1998 baseline, as of April 30, is $17,471K.
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